
  

    

V.  Project Requirements and Provisions for Work.   

    

 F.  Railroad Coordination:   

  

The Department will conduct the required contract negotiations and plans review coordination.  All required 

Railroad Reimbursement Agreements will be between                      and the Department.            

Copies of the approved Agreements will be made available to the Design-Build Firm.  The Design-Build 

Firm must comply with the terms of these agreements.  The Design-Build Firm must make the necessary 

arrangements with ____________prior to encroachments into the railroad rights-of-way.  

  

Note to developer of the RFP: On projects involving CSX Transportation Inc., where it has been 

determined by the Department, based on the concept plans, that protective services (i.e. watchman or 

flagging services) will be required for less than 20 consecutive days (short-term), coordinate with the 

District Rail Office to ensure that CSX Transportation Inc., has been notified by the Department of the 

need for short-term protective services a minimum of 45 days before Bid Price Proposals are due to be 

received. On projects involving CSX Transportation Inc., where it has been determined by the 

Department, based on the concept plans, that protective services (i.e. watchman or flagging services) will 

be required for 20 or more consecutive days (long-term), coordinate with the District Rail Office to 

ensure that CSX Transportation Inc., has been notified by the Department of the need for long-term  

protective services a minimum of 6 months before Bid Price Proposals are due to be received.   

  

Note to developer of the RFP: On projects involving CSX Transportation Inc., use the following 

paragraph if the Departments concept plans anticipate that no protective services (i.e. watchman or  

flagging services) will be required:     

Based on the Department’s Concept Plans, it is anticipated that no protective services (i.e., 

watchman or flagging services) furnished by CSX Transportation, Inc., will be required. The 

Design-Build Firm is responsible for providing the Engineer with a minimum of forty-five (45) 

days written advance notice if the Design-Build Firm’s design and construction concept requires 

protective services (i.e., watchman or flagging services) furnished by CSX Transportation, Inc. for 

less than twenty (20) consecutive days (short-term). The Design-Build Firm is responsible for 

providing the Engineer with a minimum of six (6) months written advance notice if the 

DesignBuild Firm’s design and construction concept requires protective services (i.e., watchman 

or flagging services) furnished by CSX Transportation, Inc. for twenty (20) or more consecutive 

days (long-term). The Design-Build Firm shall submit schedule and schedule changes to the  

Engineer so the Department can coordinate the scheduling of protective services.   

  

Note to developer of the RFP: On projects involving CSX Transportation Inc., use the following 

paragraph if the Departments concept plans anticipate that protective services (i.e. watchman or  

flagging services) will be required for less than 20 consecutive days (short-term):   
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Based on the Department’s Concept Plans, it is anticipated that protective services (i.e., watchman 

or flagging services) furnished by CSX Transportation, Inc., will be required for less than twenty 

(20) consecutive calendar days (short-term) and the Department has notified CSX Transportation, 

Inc. The Design-Build Firm shall submit schedule and schedule changes to the Engineer so the 

Department can coordinate the scheduling of protective services. The Design-Build Firm is 

responsible for providing the Engineer with a minimum of six (6) months written advance notice 

if the Design-Build Firm’s design and construction concept requires protective services (i.e., 

watchman or flagging services) furnished by CSX Transportation, Inc. for twenty 

(20) or more consecutive days (long-term).   

  

Note to developer of the RFP: On projects involving CSX Transportation Inc., use the following 

paragraph if the Departments concept plans anticipate that protective services (i.e. watchman or  

flagging services) will be required for 20 or more consecutive days (long-term):   

Based on the Department’s Concept Plans, it is anticipated that protective services (i.e., watchman 

or flagging services) furnished by CSX Transportation, Inc., will be required for twenty (20) or 

more consecutive calendar days (long-term) and the Department has notified CSX Transportation, 

Inc. The Design-Build Firm shall submit schedule and schedule changes to the  

Engineer so the Department can coordinate the scheduling of protective services.   

  

  

L. Key Personnel/Staffing:  

  

The Design-Build Firm’s work shall be performed and directed by key personnel identified in the Letter of 

Interest and/or Technical Proposal by the Design-Build Firm.  In the event a change in key personnel is 

requested, the Design-Build Firm shall submit the qualifications of the proposed key personnel and include 

the reason for the proposed change. Any changes in the indicated personnel shall be subject to review and 

approval by the District Construction Engineer. The Department shall have sole discretion in determining 

whether or not the proposed substitutions in key personnel are comparable to the key personnel identified 

in the Letter of Interest and/or Technical Proposal. The Design-Build Firm shall have available professional 

staff meeting the minimum training and experience set forth in Florida Statute  

Chapter 455.   

  

M. Partner/Teaming Arrangement:  

     

Partner/Teaming Arrangements of the Design-Build Firm (i.e., Prime Contractor or Lead Design Firm) 

cannot be changed after submittal of the Letter of Interest without written consent of the Department. In the 

event a change in the Partner/Teaming Arrangement is requested, the Design-Build Firm shall submit the 

reason for the proposed change. Any changes in the Partner/Teaming Arrangement shall be subject to 

review and approval by the Department’s Chief Engineer. The Department shall have sole discretion in 

determining whether or not the proposed substitutions in Partner/Teaming Arrangements are comparable  

to the Partner/Teaming Arrangements identified in the Letter of Interest and/or Technical Proposal.   

  

  

 P.  Quality Management Plan (QMP):   

 2.  Construction:  
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The Design-Build Firm shall be responsible for developing and maintaining a Construction Quality Control 

Plan in accordance with Section 105 of Standard Specifications which describes their Quality Control 

procedures to verify, check, and maintain control of key construction processes and materials.  

  

The sampling, testing and reporting of all materials used shall be in compliance with the Sampling, Testing 

and Reporting Guide (STRG) provided by the Department. The Design-Build Firm will use the  

Department’s database(s) to allow audits of materials used to assure compliance with the STRG. The 

Department has listed the most commonly used materials and details in the Department’s database. When 

materials being used are not in the Department’s database list, the Design-Build Firm shall use appropriate 

material details from the STRG to report sampling and testing. Refer to the State Materials  

Office  website  for  instructions  on  gaining  access  to  the  Department’s 

 databases:  http://www.dot.state.fl.us/statematerialsoffice/quality/programs/qualitycontrol/contractor.shtm   

    

Prepare and submit to the Engineer a Job Guide Schedule (JGS) using the Department database in  

accordance with Section 105 of Standard Specifications.   

  

  

 R.  Engineers Field Office:   

  

The Design-Build Firm will provide an Engineers Field Office in accordance with Special Provision 109.  

  

Note to developer of the RFP:  Approval from the Director, Office of Construction shall be obtained 

prior to requiring the DB Firm to provide the Engineers Office as part of their Contract. The District 

Construction Engineer (DCE) shall be contacted and shall make the determination as to whether or not 

Engineers Field Office is to be used on this Project. The Engineers Field Office shall only be used on 

projects which will not be administered by a Full Service Consultant CEI Contract but will be 

administered by In-house FDOT personnel using the Hybrid Inspection Services Contract and the 

project is located in an area which is not within a reasonable distance to an FDOT Resident 

Office/Operations Center.  On those Projects where the DCE makes this determination and obtains 

approval from the Director, Office of Construction, coordinate with the District Specifications Office to 

develop a Modified Special Provision 109 (SP1090000) and associated Pay Item (to be included on the 

Bid Proposal Form) and provide the number of calendar days and the field office size in accordance  

with the Modified Special Provision.     

  

  

  
VI.  Design and Construction Criteria.  

    

 C.  Geotechnical Services:  

  

Specialty Geotechnical Services Requirements  

  

Specialty geotechnical work is any alternative geotechnical work not covered by Department Specifications 

and requires the development of a Technical Special Provision (TSP). Any TSP for  

geotechnical work shall include the following:   
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• Criteria of measurable parameters to be met in order to accept the specialty geotechnical work,   

• A field testing and instrumentation program to verify design assumptions and performance,  

• A quality control program to be performed by the Design-Build Firm that includes sampling and 

testing to ensure the material quality, products, and installation procedures meet , requirements,    

• A verification testing program to be performed by the Geotechnical Foundation Design Engineer 

of Record (GFDEOR) that includes inspection, sampling, and testing to verify the material, 

products, and procedures meet requirements. The TSP shall include language providing separate 

lab samples to be used for the Department’s independent verification.   A certification process  

  

After construction of the specialty geotechnical work, the Design-Build Firm shall submit a certification 

package for Department’s review. The certification package shall include the results of all the field testing, 

instrumentation and lab testing performed and a signed and sealed letter by the  GFDEOR certifying that 

the specialty geotechnical work meets the requirements.  The Department may issue  

comments and request additional verification testing.   
 


